

**Town of Worcester**  
**Special Town Board Meeting**  
**November 21st, 2024**

**Call to Order** – Chairman Jim Michler called the meeting to order at 1:00 p.m. at the Worcester Town Hall. Present was Supervisor Jeremy Pesko and Russ Long and Clerk/Treasurer Alli Mathys. There were 2 visitors.

**Discuss Disappearing Creek Bridge Change Order** – Chairman Jim Michler addressed the question about the DNR permit. He confirmed with the engineering firm and DNR that there is no permit needed. SEH sent over conditions for the chipping work: Proper sediment containment during the chipping work and wait until a bit of ice is on the lake to do the work to avoid any navigation impedance and related signing/ordinances. If work is done under open water, navigation signing/ordinances will be needed. The cost to remove the boulder is \$14,814 (\$3,704.63 at town expense). Jim Michler is going to look into asking the Lake Association to pitch in for some of the town's expenses for this Change Order cost. Jim Michler called Justin Shavlik – SEH Project Manager – for input and questions/concerns the other board members had. After getting all the answers necessary, the board voted to approve the Change Order to remove the boulder. Motion by Russ Long to approve the Change Order, seconded by Jim Michler, Jeremy Pesko was against. Motion carried.

**Adjourn** – Motion by Jeremy Pesko, second by Russ Long to adjourn at 2:11 p.m. Motion carried.

Alli Mathys, Clerk/Treasurer